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Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
28 2004MAR25 SEE SCHEDULE
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8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP LLC, JO NT VENTURE
14920 TVENTY- THREE M LE ROAD
SHELBY TOWNSHI P, M. 48315

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0019
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2003MARL8

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AA NET DECREASE: -$1, 354, 656. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
VIVI AN L. NORDAUNE

NORDAUNV@rACOM ARMY. M L (586) 753- 2068

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2004 MVAR25
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM  Stryker Arnored Vehicle Program

1. This Mdification 28 to Delivery Order 0019 under Requirenents Contract DAAEQ7-00-D-MD51 is a suppl enental
agreement .

2. Conditional Acceptance. The purpose of this nodification is to establish the paraneters for the conditional
acceptance of forty-eight (48) Stryker Vehicles as follows:

a. Infantry Carrier Vehicles - a quantity of sixteen (16) ICV may be inspected and conditionally accepted at the
London, Ontario, Canada facility.

b. Infantry Carrier Vehicles (1CVs) - a quantity of eight (8) ICVs nay be inspected and conditionally accepted
at the Anniston, Al abama facility.

c. Reconnai ssance Vehicles (RVs) - a quantity of twenty-four (24) RVs may be inspected and conditionally
accepted at the Anniston, Al abama facility.

3. The Contractor Vehicle Serial Nunmbers will be established at the time of conditional acceptance.

4. Baseline Configuration. The baseline configuration for these vehicles are as follows:

a. ICvs fromthe London facility were manufactured to the Contractor's General Assenbly ICV Part Number 10651420-
001 (12479551), dated 20 February 2002.

b. ICVs fromthe Anniston facility were manufactured to the Contractor's Ceneral Assenbly ICV Part Nunber
10651420- 001 (12479551) and Engi neering Rel ease Record (ERR) Number GDV0220, dated 6 March 2002.

c. RVs fromthe Anniston facility were manufactured to the Contractor's General Assenbly RV Part Number 10654838-
011 (12479552) and Engi neering Rel ease Record (ERR) Nunber CGDV0430, dated 7 June 2002.

5. Production Managenent Delivery Team
a. The Contractor shall participate and support the current Joint Governnent-Contractor Delivery Team

b. Delivery Team s Responsibilities. The Team s primary responsibility shall be the tinmely identification of
production issues that may inpact delivery of Stryker Brigade Conmbat Team (SBCT) Vehicles to support the program
The team shall ensure that all schedule related vehicle delivery issues including but not limted to shortages and
parts non-conpliance are fully and expeditiously coordinated between the Contractor and Government.

c. Meeting Schedule. At a mninmum the Team shall neet at |east once a week or nore often if programissues
warrant. The PCO shall designate a Governnent Delivery Team Associ ate Project Manager (APM. The Delivery Team APM
will identify the time and place for the neetings and set the nmeeting agenda/topics for teamreview. The Teamw ||
identify action items and suspense. The actions of the teamw || be reported at the nonthly and quarterly program
revi ews.

6. The contract provisions of C 3.10 are waived for the vehicles covered by this nodification subject to the
foll owi ng conditions:

a. The contractor conplies with requirements covered by previous nodifications to correct and retrofit any
cadmi um or Hexaval ent Chrom um coated or treated parts in the vehicles covered by this nodification. (Reference
contractor waivers WBCT-0002, W BCT-0004, WBCT-0005 R1, WBCT-0031 R1, WBCT-0025 R1, and D-BCT-0002 R1).

b. The contractor provides a list of cadm um and hexaval ent chromumtreated parts specific to each of the
vehicles accepted herein. The lists will be included in the contract file and will be used for corrective action
tracking until all parts have been cleaned up and retrofitted or identified/ supported as parts w thout any
technically acceptable alternatives. |In accordance with the Contract Data Requirenents List (CDRL) Number A044, the
contractor shall provide the vehicle specific lists within 30 business days of DD 250 approval .
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7. The contractor has an affirnmative obligation to provide notice to the Governnent of any failures, defects
(excluding mnor defects) or deficiencies in parts, conponents or assenblies provisionally released. The contractor
shall pronptly notify the Governnent of any failure, defect, or deficiency noted during contractor testing. The
contractor assunes total responsibility to tinely correct any failures to neet the contract requirenents. For

vehicl es accepted but not yet shipped, the contractor shall correct the hardware/software by renoval of deficient
conmponents and reinstallation of approved hardware/software. |If the vehicle has been shipped,
correction/reinstallation of the hardware/software shall be at Governnent direction. In the event, the Governnent
elects to make its own correction/installation of any deficiencies after delivery/shipnent, it shall be entitled to
an equitabl e adjustment of the contract prices.

8. Prior to DD250, each vehicle nust be 100%inspected to the FIR In the event a part shortage exists, the
applicable/related FIR requirement is hereby waived until the time when the shortage(s) is installed. Should the
vehicle lack any hardware related to the Enbedded Training and Di agnostics Bl ock | nprovenent, the vehicle will be
retested/inspected to the applicable paragraph in the FIR Revision listed below, upon retrofit of the m ssing

har dwar e. Prior to presenting the vehicle to the Government for conditional acceptance, the contractor shall
performthe Final |nspection Report (FIR)in accordance with:

a. ICV FIR Revision G dated 8 Cctober 2003.

b. RV FIR Revision B, dated 12 Decenber 2003.
9. Pursuant to the vehicle configuration unique FIR identified in the paragraph above, the subject vehicles will be
conditionally accepted. These vehicles will be conditionally accepted until all ternms of acceptance, including but

not limted to those listed in this nodification, are fulfilled. This conditional acceptance shall not relieve the
Contractor fromconplying with all requirenments of the terms and conditions of the contract.

10. Part Shortages. Any part shortages or additional vehicle issues not covered under this nodification require

Government approval, via a PCO letter, prior to vehicle conditional acceptance (DD250) and/or vehicle shipment. |If
an additional part shortage exists, the contractor shall submt the vehicle specific part shortage list to the
Government for PCO approval no later than 2 days prior to DD250. The contractor's part shortage |ist shall include

the cost of the part, the cost of labor for part installation, and profit applicable to the part and | abor cost. All
part shortages approved by PCO letter shall be annotated with the vehicle specific DD250 by part nunber and date the
part will be available at the fielding site. Any part shortages, at the time of vehicle shipnment, shall be tracked
using the vehicle unique retrofit data sheets. |f no part shortages exist at the time of vehicle shipnment, the
contractor may invoice for the $2,000 per vehicle withhold. Cherw se, the contractor nay invoice for the $2,000 per
vehicle withhold when the contractor has installed all part shortages on the vehicle and an authorized Government
representative has inspected and accepted the retrofit. The contractor shall performthe retrofit activity at a

I ocation specified by the Governnent, at no additional cost to the Governnent.

11. Contractor's Vehicle Tracki ng Database. The Contractor shall provide and track all required retrofit data for
each vehicle delivered to the Government to include all COIPIs (Changes Qther Than Product | nprovenents) or
addi tional changes requiring retrofit. The Contractor shall provide and naintain an automated sol ution available to

the Governnent within the IDE. The Contractor's retrofit tracking database shall incorporate all the information,
for any reason, related to required, known, or planned retrofits of the vehicles. The Contractor shall identify and
track all missing or corrected parts that require retrofit. The Contractor's database shall identify software
changes, hardware changes, as well as unresol ved/ open issues pending corrective action identification. The database
shall include Product Inprovement Notifications (PINs), COTPIs requiring retrofit, as well as warranty or Correction
O Deficiency (COD) retrofit actions. The contractor's database shall include a report feature which is structured

so that the data can be sorted by retrofit itens/issues as well as by vehicle. The vehicle's specific list of
retrofit item(s) and their installation date(s) determne the start date for the extended warranties of those itens.

12. The vehicl es nmust have:

a. SAE 75W00 lubrication in the Transfer Case, Differential Case, Planetary Weel Drive and Wnch; The
contractor agrees to cut this change in lubrications into the production |line as soon as possible but not later than
1 August 2004. The contractor agrees to retrofit the aforenmentioned |ubrications on Stryker Vehicles at Fort Lew s
WA (these vehicles will be fielded in Al aska and may be shipped to Fort Lewis prior to the lubrication production cut-
in). For the vehicles covered under this nodification, should the change not be inplenmented during production, the
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retrofit labor cost, exclusive of fee, for the application of SAE 75W00 into the four (4) LRUs nmentioned above may be
recovered within the existing funding of Delivery O der 0008.

b. OWBO engine oil. Modification 22 under Delivery O der 0019 provided the funding for the OWBO engine oil

issue. The contractor shall apply OWBO engine oil either at the manufacturing facility or at Fort Lewis prior to
shipnment from Fort Lewis to Al aska.

13. In the event the Block Inprovenent Safety Testing identifies contractor responsible vehicle discrepancies, the
contractor shall performcorrective action and/or retrofit of all vehicles previously accepted with the Enbedded
Trai ning and Di agnostics Bl ock I nprovenents. The corrective action and/or retrofit of the vehicles shall be
performed at a | ocation specified by the Governnment, at no additional cost to the Government.

14. Vehicle Configuration of Stryker Vehicles acquired under Delivery O der 0010 and designated for SBCT3.

a. Prior to vehicle shipment fromFort Lewis to Al aska, the contractor agrees to retrofit, to the SBCT3
configuration, twenty-two (22) Stryker vehicles for SBCT3 FLMNET and/or OPNET.

b. The SBCT3 configuration includes:
1) The Enbedded Training and Di agnostics Bl ock | nprovenent acquired under Delivery Order 0011 CLIN 0002AB.
2) Al contractor conpleted/ applicabl e Wight Reduction hardware changes to include:
a) The renoval and cap off of the APU.
b) Deletion of the wi ndshield.
c) Deletion of the sand/dust covers.
d) Deletion of the wheel steps on all but first axle.
e) Deletion of the driver's handle.
f) Installation of reduced driver wire cutter.
g) Installation of reduced squad |leader's wire cutter.
3) Squad | eader's grab handl es/strap and rear grab handl e/strap, as applicable, acquired under Delivery
Order 0011 CLIN 9001AB.
4) SAE 75W0 lubrication in the Transfer Case, Differential Case, Planetary Weel Drive and Wnch.
5) OWBO engine oil.
6) Fully conpliant 14.5mm Arnor.
15. Hei ght Managenent System (HMS). A prelimnary HVS Calibration will be conducted in Anniston and London with the
vehicle NOT up weighted. Final HVS Calibration and verification inspection will be conducted upon installation of

14.5 Arnor and Stowage. PMBCT Quality will have approval authority for the applicable |FCN to be used at each plant
facility and HVS Field Conpliance Testing to be performed at destination, at no additional cost to the Governnent.

16. Cold Region Test Center(CRTC) and Common Vehicle |ssues. The Contractor's plan, dated 25 March 2004, reflecting
the pathforward concerning the CRTC and Common Vehicle |ssues is incorporated into this nodification by reference.

17. Automatic Fire Extinguisher System (AFES). The parties have agreed on a path forward to address the AFES test
results. The contractor shall provide technical data on the characteristics of the engine conpartnment design and
confi guration.

18. The CGovernnent conditionally accepts vehicles pending failure analysis and resolution/corrective action (if



Reference No. of Document Being Continued Page 5 of 15

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- D- MD51/ 0019 MOD/AMD 28

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP LLC, JO NT VENTURE

required) of the Field/ Test Issues and Performance Specification requirements. The issues and applicable w thhol ds
are specified in Attachment 1. A vehicle price withhold of $24,400 per |1CV and $24, 200 per RV is established for
the Field/ Test |ssues and Performance Specification requirenents. The contractor shall performany required
corrective action and/or retrofit (if required) at a location specified by the Governnent, at no additional cost to
the Covernnent.

19. The contractor may invoice for any Field/ Test/Performance Specification vehicle price withhold, as referenced on
the DD 250 for each vehicle, in the follow ng nanner:

a. The contractor may invoice for 50% of a specific withhold when the contractor certifies that repl acement
parts/ material are available for vehicle application. The contractor may invoice for the renmaining 50%of the
wi t hhol d when the vehicle retrofit has been conpleted and an authorized CGovernnent representative has inspected and
accepted the retrofit.

b. In the event the vehicles are not available for the contractor to performthe retrofit within 30 days after
receipt of retrofit material, the contractor may invoice for an additional 30%of the price withhold. The remaining
20% shal | be withheld until the retrofit has been conpleted and an authorized Governnment representative has inspected
and accepted the retrofit.

c. If both parties agree that no vehicle retrofit is required, the contractor may invoice for 100% of the
Fi el d/ Test |ssues and Performance Specification withholds.

20. Arnor (14.5mm). The parties agree to the following related to 14.5mmballistic integrity:

a. Arnor Gaps. Spaces between arnor to arnor hull nounted in-plane nodul es shall not exceed 4mm  Spaces
between hull nounted nodul es and hatches mounted in-plane shall not exceed 10mMm

b. Arnor Panels Displaying Blisters. Prior to conditional acceptance, the contractor shall repair any arnor
panel s di scovered to have blisters in accordance with the Government approved |BD, General Manufacturing Instructions
Nunber 24 Revision B, entitled "Repair of Surface Inperfections on Integral Arnor, Referred to as "Blisters"". The
DD 250 of any vehicle that had arnor panels repaired using the above referenced procedure shall be annotated to |ist
the repaired panels by panel part nunbers.

c. In the event the 14.5 Arnor does not neet the requirenents of the contract, the contractor shall perform any
corrective action and/or retrofit of the arnor, at a location specified by the Governnent, at no additional cost to
the Governnment. The Governnent shall withhold $108, 000 per vehicle without arnor.

d. The 14.5 Arnor Corrective Action Plan (CAP), dated 6 Cctober 2003, is incorporated into this nodification by
reference. The contractor's Arnor Product Assurance Directives (PAD) 30 and 31 have been superceded by Quality Arnor
Directives (QAD) 001. The contractor shall incorporate QAD 001 into his Quality Assurance Programno |ater than 30
Mar ch 2004.

e. For the vehicles shipped in place, the contractor may invoice, on a vehicle by vehicle basis, for the
conpliant arnor panels as they are installed and satisfactorily inspected by the Government. For fielded vehicles,
once the fully conpliant conplete arnor kit is installed and satisfactorily inspected by the Governnent, the
contractor may invoice, on a vehicle by vehicle basis, the w thhold of $108,000 per vehicles for vehicles
conditionally accepted wi thout arnor.

f. For vehicles shipped to Fort Lewis, WA wi thout arnor, the contractor agrees to install the arnmor in
sufficient time to meet the vehicle hand-off schedule of the 1/72 BDE (hand-off schedul e dated 18 March 2004) and
mai ntain the established arnor installation schedule for the 1/25 I N vehicles. The continuation of vehicle
condi tional acceptance is contingent upon an arnor delivery schedul e that ensures adherence to the 1/72 BDE vehicle
hand- of f schedul e and maintains the established priority for arnor installation for the 1/25 IN vehicles. The
retrofit is scheduled for 19 April 2004 through 28 May 2004.

21. The contractor shall ensure that the ECOs/CRs presented to the Stryker Configuration Control Board (SCCB)
include the required information. The status of the ECOs/ CRs whi ch the Government has objected to shall be
docurented in the SCCB agendas until satisfactory closure to the objection.

22. The requirenents specified in the Vehicle Storage Plan, submtted by the contractor on 27 February 2004, is
incorporated into this nodification by reference. The contractor shall inplenment the Vehicle Storage Plan at no
addi tional cost to the Government.
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23. Transportability.

a. The Contractor/Governnent shall continue to neet tw ce each nmonth to discuss weight elenents relating to
transportability requirements for all Stryker vehicle configurations, weight reduction plans, and a Transportability
corrective action plan. Should the contractor fail to nmeet transportability/weight plan mlestones the Governnment
has the latitude to reduce progress paynents.

b. Wei ght Managenent Plan, updated 13 February 2004, is incorporated into this nodification by reference.
24. Vehicle Price Reductions:
a. DVE Bracket.

1) Based on the negotiated settlement for the DVE Bracket M scellaneous Hardware, reference contractor's
proposal CCP 211, the vehicle price of each ICV and RV is reduced by $50 per vehicle.

2) Previously, under Modification 20 of this delivery order, the unit price of 35 vehicles (30 ICVs and 5
RVs) were reduced by $48 instead of the correct reduction of $50 (or an under adjustment total of $70 for the 30 ICvs
and 5 RVs under Modification 20).

3) This Mdification 28 corrects the error in the followi ng manner. The understated reduction of $10 (5
RVs from Modification 20 x $2 understatenent per vehicle) is spread over the 24 RVs under this Mdification 28 for an
addi tional price reduction of $.42 per RV. The understated reduction of $60 (30 ICVs from Mdification 20 x $2
under st at ement per vehicle) is spread over 24 I CVs under this Mdification 28 for an additional price reduction of
$2.50 per ICV.

b. Weight Reduction Initiatives. Based on the Weight Reduction Initiatives, the price of each vehicle is
tentatively adjusted downward by $19,700. The contractor agrees to submt a proposal for the definitization of this
downwar d equitabl e adjustment no later than 30 March 2004. The parties agree to definitize this equitable adjustnent
ina future contract nodification.

c. RV Cuppol a versus RWs Change.

1) Modification P00010, an undefinitized change order deleted the requirement for an RA6 and substituted a
Cupola for the RV. The definitization settlement between the Government and the contractor reflected a settlenment of
a unit price reduction of $90,238 per RV.

2) Previously, under the basic Delivery Oder and Mdification 02, a unit price reduction of $60, 660 for
each RV under this Delivery Oder was taken.

3) Based on the negotiated settlenent of $90,238, an additional price reduction of $29,578 is necessary.

4) However, Modification 20 of this Delivery Order incorrectly reduced the unit price of five (5) RVs by
$90, 238 which resulted in an inaccurate reduction of $60,660 per vehicle (or $303,300 total for the 5 RVs under
Modi fication 20).

5) This Modification 28 corrects the error in the followi ng manner. The over reduction of $303,300 is
spread across the 24 RVs to be conditionally accepted as a result of this nodification ($303,300/24 = $12,637 per
vehicle). The $12,637 unit price increase offsets the required unit price reduction of $29,6578 ($29,578 - $12,637 =
$16, 941 unit price reduction per RV). Therefore, a unit price reduction of $16,941 per RV, prior to liquidation of
progress paynents, is taken under this nodification for the deletion of the R\6 and installation of the Cupola. The
error contained in Mdification 20 is hereby corrected.

25. As a result of the above discussed price adjustnments, the vehicle unit prices, for the vehicles to be
conditionally accepted under this nodification, are revised as follows:

a. Under CLINs O0001AE and O001AF, the ICV unit price is decreased from $1, 402,826 by $19, 753 to $1, 383, 073.

b. Under CLIN 0300AC, the RV unit price is decreased from $1, 242,579 by $36,691 to $1, 205, 888.

26. Total Vehicle Price Wthholds. The total vehicle price withhold per vehicle (after the |iquidation of progress
paynments)for all of the itens addressed in this Mdification is:
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a. $134, 400 per

ICV (with an RWS and wi thout Arnor) from Anniston.

b. $132,400 per ICV (with RAS and wi thout Arnor) from London.

c. $132,200 per RV (wi thout Arnor).

27. Shipping instructions.
a. In order to ensure the vehicle shipping height
fold the RWs into its transport

b. Vehicles nay be shipped w thout arnor.
appl i que shall be applied.
| ocati ons.
and stenciling,
conditionally accepted pending conpl etion of paint,
conpl eted prior to shipnent.

Vehicle stenciling shall also

c. Subsequent to vehicle conditional
be responsible for the cost, the security,
not incur any expense due to the shipnent
direction.

accept ance,

of the vehicles

d. The shipping instructions applicable to the vehicl
B of this nodification.

28. As aresult of this nodification,
specifically stated above, all
and effect.

the total price of
other terns and conditions

*** END OF

does not exceed 110 inches,
position prior to shipping.

In the event vehicles are shipped w thout arnor,
During the installation of the conpliant arnor panels,

at a location designated by the Governnent,
stenciling,

shoul d the vehicles be shipped in place,
and mai ntenance of the vehicles shipped in place.

the contractor shall stow and

an interimnon-skid
be applied to the base structure in the appropriate

the contractor shall apply the pernanent non-skid
at no additional cost to the Government. Vehicles nay be
and stowage. Paint, stenciw2ling and stowage nust be

the contractor shall
The Governnent shal |
in place unless such action is a result of Governnent

es covered under this nodification are provided in Section

Delivery Order 0019 is decreased by $1, 354,656. Except as
of Delivery Order 0019 renmin unchanged and in full force

NARRATI VE A 019 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS

0001 NSN: 2320- 01- 481- 8575
FSCM 19207
PART NR 12479551
SECURI TY CLASS: Uncl assified

0001AA PRODUCTI ON_ QUANTI TY 80 EA |$_1,402,826.000 [$ 112, 226, 080. 00

Fi rm Fi xed- Pr
NOUN:
PRON: X13GX087X1
AVS CD: 3110718000

Packagi ng _and Mark

CLI N CONTRACT TYPE:

ice

I NFANTRY CARRI ER VEHI CLE - BCT

PRON AMD: 09
8

CLIN REVI SED BY MODI FI CATI ON 28

(End of narrative B001)

ing

I nspection and Acc

ept ance

I NSPECTION: Origin

ACCEPTANCE: Origin

ACRN:  AA

FOB POINT: Origin

Deliveries or Perfornmance
DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 WP09533031H001 YO0000 M 1
PRQJ CD BRK BLK PT
009
DEL REL CD QUANTI TY DEL DATE
002 DELETED
003 DELETED
004 12 31- MAY- 2004
005 8 30- JUN- 2004
007 6 31-JUL- 2004
008 7 31- AUG 2004
009 7 30- SEP- 2004
010 7 31- OCT- 2004
011 7 30- NOv- 2004
012 15 31- DEC- 2004
013 11 31- JAN- 2005
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SHIP TO PARCEL POST ADDRESS
(YO0000)  SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SHIP-TO) WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 00- D- MD51/ 0019
0001AE PRODUCTI ON_ QUANTI TY 12 EA |$_1,383,073.000 [$ 16, 596, 876. 00

PRON:  X13GX087X1
AVMS CD: 31107180008

Packagi ng and Marki ng

I nspection and_Accept ance
I NSPECTION: Origin

Deliveries or Performance
DOC SUPPL

NOUN: | NFANTRY CARRI ER VEHI CLE - BCT
PRON AMD: 09

CLI N ADDED BY MCDI FI CATI ON 28

(End of narrative B001)

ACCEPTANCE: Origin

ACRN:  AA

FOB PO NT: Origin

SH P TO PARCEL POST_ ADDRESS

REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD
005 Wp09534072A007 WB1DIM M 1
PRQJ_CD BRK BLK PT
1oL
DEL REL CD QUANTI TY DEL DATE
001 8 31- VAR- 2004

(WB1DIM XU WIUJ USAG ALASKA
SAT STOR SSA SUP DIV DOL BLDG 804
600 RI CHARDSON DRIVE  TPF
FT RI CHARDSON AK 99505- 7000
CONTRACT/ DEL| VERY_ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0019
DOC SUPPL
REL CD MLSTRIP ADDR _ SIGCD MARK FOR TP CD
007 V909534072A009 WBIDIM M 1
PROJ_CD BRK_BLK PT
I oL
DEL REL CD QUANTI TY DEL DATE




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-00- D- MD51/ 0019 M OD/AMD 28

Page 10 of 15

Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP LLC, JO NT VENTURE

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0001AF

001 4 31- VAR- 2004

FOB PO NT: Origin

SHI P TO PARCEL POST ADDRESS
(WB1DIM XU WIUJ USAG ALASKA
SAT STOR SSA SUP DIV DOL BLDG 804
600 RI CHARDSON DRIVE  TPF
FT RI CHARDSON AK 99505- 7000

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0019

EXCEPTI ON DATA:

Vehicles are to be shipped in accordance
with Security Cassification Guide. For
further guidance contact PM BCT Security
Keith Whitten, (586) 753-2135.

SHI P THRU:
Ft. Lewis Fielding Ofice
Bl dg 3041
Ft. Lewis, WA 98433-5000
MARK FOR:
M. Covington, PH (253) 966-4851/
CELL (253) 405-2697
Ms. Bray, PH (253) 966-4851

SH P TO

USAG Al aska SSA

SAT STOR SSA DOL STOR BR BLDG 804
BLDG 804 WAREHOUSE ST. TPF

FT. RI CHARDSON, AK 99505- 7000
MARK FOR:

MAJ Tom Deaki ns, BLDG 806

(End of narrative FO001)

PRODUCTI ON_QUANTI TY

NOUN: | NFANTRY CARRI ER VEHI CLE - BCT
PRON:  X13GX087X1 PRON AMD: 09 ACRN:  AA
AVS CD: 31107180008

CLI N ADDED BY MODI FI CATI ON 28

(End of narrative B001)

Packagi ng _and Mar ki ng

12

$_1,383,073. 000

$

16, 596, 876. 00




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-00- D- MD51/ 0019 M OD/AMD 28

Page 11 of 15

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP LLC, JO NT VENTURE

ITEM NO

SUPPLIES/SERVICES

QUANTITY |UNIT

UNIT PRICE

AMOUNT

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance
DCC SUPPL

FOB PO NT: Origin

SH P TO PARCEL POST ADDRESS

1

REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
006 Wp09534072A008 W81DIM M
PRQJ _CD BRK BLK PT
I 0L
DEL_REL CD QUANTI TY DEL DATE
001 8 30- APR- 2004

FOB PO NT: Origin

SH P TO PARCEL POST ADDRESS
(W81DIM XU WMAUJ USAG ALASKA
SAT STOR SSA SUP DIV DOL BLDG 804
600 RI CHARDSON DRI VE  TPF
FT RI CHARDSON

CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 00- D- MD51/ 0019

EXCEPTI ON DATA:

Vehicles are to be shipped in accordance
with Security C assification Guide. For
further guidance contact PM BCT Security
Keith Wiitten, (586) 753-2135.

SHI P THRU:
Ft. Lewis Fielding Ofice
Bl dg 3041
Ft. Lewis, WA 98433-5000
MARK FOR:

M. Covington, PH (253) 966-4851/

AK 99505- 7000

(W81DIM XU WAUJ USAG ALASKA

SAT STOR SSA SUP DIV DOL BLDG 804

600 RI CHARDSON DRI VE  TPF

FT RI CHARDSON AK 99505- 7000

CONTRACT/ DELI VERY ORDER NUMBER

DAAEO7- 00- D- MD51/ 0019
DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
008 Wp09534072A010 W81DIM M 1
PRQJ _CD BRK BLK PT
I 0L
DEL_REL CD QUANTI TY DEL DATE
001 4 30- APR- 2004




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-00- D- MD51/ 0019 M OD/AMD 28

Page 12 of 15

Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP LLC, JO NT VENTURE

ITEM NO

SUPPLIES/SERVICES QUANTITY |[UNIT| UNIT PRICE AMOUNT

0300

0300AA

CELL (253) 405-
Ms. Bray, PH (253) 966-

SH P TO
USAG Al aska SSA

SAT STOR SSA DOL STOR BR BLDG 804

BLDG 804 WAREHOUSE ST. TPF

FT. RICHARDSON, AK 99505- 7000

MARK FOR:
MAJ Tom Deaki ns, BLDG 806

(End of narrative FO01)

NSN: 2320-01-481-8572

FSCM 19207

PART NR: 12479552

SECURI TY CLASS: Uncl assified

PRODUCTI ON_ QUANTI TY

CLI N CONTRACT TYPE:
Firm Fi xed- Price

NOUN: RECONNAI SSANCE VEHI CLE - BCT
PRON:  X13GX088X1 PRON AMD: 08 ACRN:  AA

AMS CD: 31107180008

CLIN REVI SED BY MODI FI CATI ON 28

(End of narrative B001)

Packagi ng and Mar ki ng

I nspection _and Accept ance

I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DOC SUPPL
REL_CD M LSTRI P ADDR

2697
4851

22 EA |$_1,242,579.000 [$ 27,336, 738. 00

SIGCD MARK FOR TP CD

001 Wp09533031H002 YO0000 M 1
PRQJ_CD BRK BLK PT
008
DEL REL CD QUANTI TY DEL_DATE
002 DELETED
003 DELETED
004 8 31- VAY- 2004
005 10 30- JUN- 2004
008 2 31-JUL- 2004




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-00- D- MD51/ 0019 M OD/AMD 28

Page 13 of 15

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP LLC, JO NT VENTURE

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT | UNIT PRICE AMOUNT
009 2 31- JAN- 2005
FOB PO NT: Origin
SH P TO PARCEL_POST ADDRESS
('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DELI| VERY_ ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0019
0300AC PRODUCTI ON_QUANTI TY 24 EA |$_1, 205, 888. 000 28,941, 312. 00

NOUN: RECONNAI SSANCE VEHI CLE - BCT
PRON:  X13GX088X1
AVS CD: 31107180008

CLI N ADDED BY MCDI FI CATI ON 28

Packagi ng and Mar ki ng

PRON AMD: 08 ACRN:  AA

(End of narrative B001)

| nspection

and Accept ance

I NSPECTI ON:

Deliveries

Oigin ACCEPTANCE: Origin

or_Perfornmance

DOC
REL_CD

M LSTRI P ADDR

SUPPL
SIGCD MARK FOR TP CD

003 Wp09534072A011 W81DIM M 1
PRQJ_CD

BRK BLK PT

DEL REL CD

| OM
QUANTI TY DEL DATE

001

FOB PO NT:

SH P TO. PARCEL POST ADDRESS

12 31- MAR- 2004

Oigin

(WB1DIM

XU WIUJ USAG ALASKA

SAT STOR SSA SUP DIV DOL BLDG 804
600 RI CHARDSON DRI VE  TPF

FT RI CHARDSON AK 99505- 7000

CONTRACT/ DELI VERY ORDER NUMBER

DAAEQ7- 00- D- MD51/ 0019

SUPPL




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-00- D- MD51/ 0019 M OD/AMD 28

Page 14 of 15

Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP LLC, JO NT VENTURE

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD

004 Wp09534072A012 W81DIM M

PRQJ_CD BRK BLK PT
| OM
DEL REL CD QUANTI TY DEL DATE
001 12 30- APR- 2004

FOB POINT: Origin

SH P TO. PARCEL POST ADDRESS

(W81DIM XU WIUJ USAG ALASKA
SAT STOR SSA SUP DIV DOL BLDG 804
600 RI CHARDSON DRI VE  TPF
FT RI CHARDSON AK 99505- 7000

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0019

EXCEPTI ON DATA:

Vehicles are to be shipped in accordance
with Security Cassification Cuide. For
further guidance contact PM BCT Security
Keith Whitten, (586) 753-2135.

SHI P THRU:
Ft. Lewis Fielding Ofice
Bl dg 3041
Ft. Lewi s, WA 98433-5000
MARK FOR:

M. Covington, PH (253) 966-4851/
CELL (253) 405-2697
Ms. Bray, PH (253) 966-4851

SH P TO

USAG Al aska SSA

SAT STOR SSA DOL STOR BR BLDG 804
BLDG 804 WAREHOUSE ST. TPF

FT. RI CHARDSQON, AK 99505- 7000
MARK FOR:

MAJ Tom Deaki ns, BLDG 806

(End of narrative FO001)

1




CONTINUATION SHEET

Reference No. of Document Being Continued

MOD/AMD 28

PIIN/SIIN DAAEO7-00- D- M051/ 0019

Page 15 of 15

Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP LLC, JO NT VENTURE

SECTI ON G - CONTRACT ADM NI STRATI ON DATA
PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0001AA X13GX087X1 AA 1 145, 893, 904. 00 - 33,667, 824.00 $ 112, 226, 080. 00
31107180008 3GXPO1
A13P30082RX1
0001AE X13GX087X1 AA 1 0.00 16, 596, 876. 00 $ 16, 596, 876. 00
31107180008 3GXPO1
A13P30082RX1
0001AF X13GX087X1 AA 1 0. 00 16, 596, 876. 00 $ 16, 596, 876. 00
31107180008 3GXPO1
A13P30082RX1
0300AA X13GX088X1 AA 1 57,158, 634. 00 - 29, 821, 896. 00 $ 27,336, 738. 00
31107180008 3GXPO1
A13P30082RX1
0300AC X13GX088X1 AA 1 0.00 28,941, 312. 00 $ 28,941, 312. 00
31107180008 3GXPO1
A13P30082RX1
NET CHANGE -1, 354, 656. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAVE BY_ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny 21  32033000035R5R07P31107131E9 S20113 Wb6HZV $ -1, 354, 656. 00
NET CHANGE $ -1, 354, 656. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI
NET CHANGE FOR AWARD: 384, 707, 644. 00 $ -1, 354, 656. 00 $ 383, 352, 988. 00
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